
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:02 AM
Run date

Time

Reviewer: Soheilifard, Saman 26-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 102 Date: 06-Jun-2011 Monday

Approved Date:

Shift Hours: 08:00 AM 07:30 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 636

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
The 3rd ESW weld was done today. It was on the butt joint that connects shear plate a2N to the West
shaft. The following is a list of activities for this operation:
- The weld joint was cleaned of rust by the use of a steel wool pad (it was wire wheeled on Saturday)
- The run-off tabs were welded at the top of the joint..
- At 10:45, the consumable guide was installed.
- From 10:45 to 12:30, the insulators were installed.
- At 14:07, the weld was started.
- Within 1 minute, 30 seconds the parameters appeared to stabilize.
- At 15:39, the weld ran low on flux, and additional flux had to be added by hand for about 1 minute.
- At 19:03, the weld was stopped in the upper run-off tab.

On the 1st ESW weld (b2W-to-South shaft), some surface defects were corrected by grinding and minor
surface repair welding.

On the 2nd ESW weld (a2S-to-South shaft), the preliminary UT was done today. No rejects were found,
but there was one borderline indication (+2dB with 25mm of length) in the middle half about 700mm from
the top.

*********
9m external diaphragm welding:
- On plate 9m-East-Outer, welding continued today.
- On plate 9m-South, welding continued today.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Alex BlancoIronworker 8.00 2.00 2.00 12.00

APP DEVAN MURPHYIronworker 8.00 2.00 2.00 12.00

APP JEREMY DOLMANIronworker 8.00 2.00 2.00 12.00

APP JEFFERY SOUZAIronworker 8.00 2.00 2.00 12.00

FOR RORY HOGANIronworker 8.00 2.00 2.00 12.00

JNM RICHARD GARCIAIronworker 8.00 2.00 2.00 12.00
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FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

Attachment

ESW weld in progress Looking down at ESW weld joint with consumable guide installed
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